


GT10BLDG - Construction of G+10 Residential Building
SUMMARY SCHEDULE



Phase	Start	Finish	Activities	Calendar days
1 Preliminary & Mobilization	01-Oct-2026	21-Oct-2026	3	21
2 Substructure	22-Oct-2026	10-Dec-2026	7	50
3 Superstructure (GF-F10)	11-Dec-2026	12-Nov-2027	66	337
4 Masonry & Plastering	18-Jan-2027	03-Jan-2028	23	351
5 MEP Works	26-Jan-2027	03-Dec-2027	24	312
6 Finishing Works	12-Feb-2027	24-Jan-2028	14	347
7 Handover & Testing	06-Dec-2027	04-Feb-2028	3	61
PROJECT TOTAL	01-Oct-2026	04-Feb-2028	140	492